COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2019

ESTI MATE SUMVARY 13:38: 27
CONTI D C21229 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21229-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.5 DAYS TI ME ALLOW 36 WORK DAYS
SH 67 SEDALI A RESURFACI NG PERCENT TIME:  70.83 ORI G TI ME ALLON 36 WORK DAYS
PRQJECT NO. STAO067A- 038
SH 67 SEDALI A RESURFACI NG
NAME OF ROAD:
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 07/ 27/ 2019 DATE TIME STARTED 06/17/2019
160 | NVERNESS DR W STE 110 DATE LET 01/ 31/ 2019 DATE WORK BEGAN 06/ 17/2019
DATE AWARDED 02/ 07/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2019 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 06/17/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,337, 287.93 PARTI Cl PATI NG $ 963, 390. 30 $ 697, 328. 63
AWARD PRQIECT AMT: $ 1,122,309.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 72.04% TOTAL EARNI NGS 963, 390. 30 697, 328. 63
FUNDS AVAI LABLE: $ 373,897.63 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 963, 390. 30 697, 328. 63
TOTAL CLAI M5 $ 0.00 RETAI NAGE -16, 834. 64 -10, 368. 15
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 946, 555. 66 686, 960. 48
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 946, 555. 66 686, 960. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 686, 960. 48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00070

202- 00090

202- 00201

202- 00240

202- 00250

202- 00810

202- 00825

202- 01130

202- 01300

202- 04002

202- 05026

C21229

21229-BI D
STA067A- 038

ROADWAY

| TEM
DESCRI PTI ON
*Renpoval of Barricade
*Rermoval of Delineator

Renoval of Curb

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Pavenent Marking

*Rermoval of Ground Sign

*Renpoval of Flashing Beacon

*Rermoval of Guardrail Type 3

*Renpoval of End Anchorage

*Cl ean Cul vert

Sawi ng Asphalt Material (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
500. 00000
5. 000
EACH
20. 00000
370. 000
LF
12. 00000
30, 617. 000
sy
1. 50000
806. 000
SF
0. 44000
4. 000
EACH
100. 00000
2.000
EACH
2, 000. 00000
96. 000
LF
10. 00000
3. 000
EACH
500. 00000
12. 000
EACH
250. 00000
1, 004. 000
LF

8. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

370. 000
0. 000
370. 000

0. 000
30, 617. 000
30, 617. 000

664. 000
142. 000
806. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

225. 000
779. 000
1, 004. 000
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45, 925

62.

6,232

.00

.00

.00

50

.00

.00

.00

.00

.00

00

13:38: 27

AMOUNT

4, 440

45, 925

354.

8, 032

.00

.00

00

50

64

.00

.00

.00

.00

.00

00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21229-BID ESTI MATE RUN 08/ 05/ 2019
PRQJECT: STA067A- 038 ESTI MATE NO 0002 13: 38: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 Enbanknent Material (Conplete In Place) 45. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0065 203-01500 Bl adi ng 10. 000 0. 000
HOUR 1. 000 150. 00
150. 00000 1. 000 150. 00
0070 203-01597 *Pot hol i ng 50. 000 28. 000
HOUR 6. 000 1, 800. 00
300. 00000 34.000 10, 200. 00
0075 208-00012 *Erosion Log Type 1 (9 Inch) 1, 535. 000 1, 135. 000
LF 0. 000 0. 00
4.00000 1, 135. 000 4,540. 00
0080 208-00013 *Erosion Log Type 1 (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0085 208- 00035 *Aggr egat e Bag 64. 000 64. 000
LF 0. 000 0. 00
10. 00000 64. 000 640. 00
0090 208-00045 Concrete Washout Structure 1.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 8. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0100 208-00107 Renoval of Trash 6. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 5. 000 2.000
DAY 0. 000 0. 00
100. 00000 2.000 200. 00
0110 210-00810 *Reset Ground Sign 4.000 0. 000
EACH 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

210- 00815

212- 00006

212-00032

213- 00002

213- 00061

240- 00000

240- 00010

304- 06007

403- 00720

403- 00800

403-34771

C21229

21229-BID
STAO67A- 038

| TEM
DESCRI PTI ON

ROADWAY

*Reset

Si gn Panel

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Enmer gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

0. 000

65. 00000

0.100
ACRE
9, 000. 00000

0. 100
ACRE
10, 000. 00000

0.100

ACRE
3, 000. 00000
20. 000

LB

40. 00000
63. 000

HOUR
110. 00000
0. 000

HOUR
100. 00000
58. 000

cy

90. 00000
170. 000

TON
170. 00000
0. 000

TON
600. 00000
3, 603. 220

TON

89. 00000

QrY TH'S PERI OD
QTY TO DATE

45.
18.
63.

12.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

000

. 000
12.

000

. 000
93.
93.

870
870

. 000
. 000
. 000

. 000
3, 558.
3, 558.

050
050
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1,980

15, 957

316, 666

.00

.00

.00

.00

.00

00

.00

.00

90

.00

45

13:38: 27

AMOUNT

6,930

1,080

15, 957

316, 666

.00

.00

.00

.00

.00

00

.00

00

90

.00

45



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21229-BID ESTI MATE RUN 08/ 05/ 2019
PRQJECT: STA067A- 038 ESTI MATE NO 0002 13: 38: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 Emul sified Asphalt (Sl ow Setting) 1, 608. 000 0. 000
GAL 1, 264. 000 3,792.00
3. 00000 1, 264. 000 3,792.00
0175 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 612. 500 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0.00
0180 606-01370 *Transition Type 3G (31 in. MGSS) 7.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
0190 606-02005 *End Anchorage (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0195 612-00001 *Del i neator (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0.00
0200 612-00002 *Del i neator (Type I1) 4. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0205 612-00003 *Del i neator (Type II1I) 4.000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0210 613-01200 *2 Inch Electrical Conduit (Plastic) 15. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0215 613-07000 *Pull Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0220 614-00011 *Sign Panel (Class |) 7.000 0. 000
SF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21229-BID ESTI MATE RUN 08/ 05/ 2019
PRQJECT: STA067A- 038 ESTI MATE NO 0002 13: 38: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00012  *Sign Panel (Class Il) 89. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0230 614-00013 *Sign Panel (Class I11) 20. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0240 614-72875 *Loop Detector Wre 680. 000 0. 000
LF 680. 000 4,420.00
6. 50000 680. 000 4,420.00
0245 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2,800. 00000 0. 000 0. 00
0250 614-80312 *Barricade (Type 3 F-B) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
0255 614-85005 *| npact Attenuator (Sand Barrel Array) 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0260 625-00000 *Construction Surveying 1. 000 0. 340
LS 0. 330 3, 300. 00
10, 000. 00000 0.670 6, 700. 00
0265 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0270 626- 00000 *Mobi | i zat i on 1. 000 0. 451
LS 0. 451 50, 512. 00
112, 000. 00000 0.902 101, 024. 00
0275 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0.670 1,675.00

2,500. 00000 0.670 1,675.00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21229-BID ESTI MATE RUN 08/ 05/ 2019
PRQJECT: STA067A- 038 ESTI MATE NO 0002 13: 38: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 129. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0285 627-00013 *Pavenent Marking Paint (H gh Build) 478. 000 33. 000
GAL 445.000 16, 020. 00
36. 00000 478. 000 17, 208. 00
0290 627-30405 *Pref orned Thernopl astic Pavenent Marking 17. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0295 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 40. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0.00
0300 630-00000  *Fl agging 2, 850. 000 728. 000
HOUR 1,212.500 36, 375. 00
30. 00000 1, 940. 500 58, 215. 00
0305 630- 00007 *Traffic Control Inspection 22.000 4.000
DAY 11. 000 1, 650. 00
150. 00000 15. 000 2,250.00
0310 630-00012 *Traffic Control Managenent 43. 000 9. 000
DAY 17. 000 18, 700. 00
1, 100. 00000 26. 000 28, 600. 00
0315 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 7.000 3. 000
EACH 3.300 198. 00
60. 00000 6. 300 378. 00
0325 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 14. 000
EACH 15. 700 1, 099. 00
70. 00000 29.700 2,079.00
0330 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 3. 000
EACH 2.400 288. 00

120. 00000 5. 400 648. 00



CONTI D:

ROADWAY

CAT NO0200

0335 630-80355

0340

630- 80358

0345

630- 80360

0350

630- 80380

0355

630- 80384

0360

630- 85041

0365

700- 70010

0370

700-70011

0375

700- 70016

0380

700-70018

0385 700-70019

C21229
21229-BID
STAO67A- 038

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Tubul ar Mar ker

*Mobi | e Attenuator

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust nment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
1, 700. 00000
0. 000

EACH
850. 00000
97. 000

EACH
45. 00000
180. 000

EACH
7.00000
0. 000

EACH
45. 00000
4. 000

DAY
650. 00000
50, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
8, 000. 000

FA
1. 00000
26, 624. 000

FA
1. 00000
48, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
1. 600
3. 600

0. 000
0. 000
0. 000

26.500
60. 800
87.300

46. 000
116. 000
162. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,857.780
41, 380. 750
43, 238. 530
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2, 720.

2,736.

812.

41, 380.

00

.00

00

.00

.00

.00

.00

.00

.00

75

13:38: 27

AMOUNT

6, 120.

3, 928.

1,134.

650.

43, 238.

00

.00

50

00

.00

00

.00

.00

.00

.00

53



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21229-BID ESTI MATE RUN 08/ 05/ 2019
PRQJECT: STA067A- 038 ESTI MATE NO 0002 13: 38: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70025 F/A Quality Incentive Payment 26, 700. 000 0. 000
FA 11, 189. 570 11, 189. 57
1. 00000 11, 189. 570 11, 189. 57
0395 700-70031 F/A Interim Surface Repair 5,227.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,040,673.72 % 585,641.65% 709, 866. 09
CAT NO0300 STRUCTURES (G 17- AN)

0400 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 371. 000 213. 000
SY 158. 000 2,054.00
13. 00000 371. 000 4,823.00
0405 202-00425 Renoval of Bridge Railing 142. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0410 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 33.500 27. 600
SY 5. 900 1, 888. 00
320. 00000 33.500 10, 720. 00
0415 202-00460 Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
SY 0. 000 0. 00
500. 00000 0. 000 0. 00
0420 202-04010 Clean Inlet 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0425 210-00530 Rebuild Portions of Present Structure 21. 750 8. 000
SF 13. 750 4,125.00
300. 00000 21.750 6, 525. 00
0430 403-34771 Hot M x Asphalt (Grading SX) (75) (PG 76-28) 87.300 49. 390
TON 37.910 3,373.99
89. 00000 87.300 7,769.70
0435 408-01100 Joi nt Seal ant 60. 000 0. 000
LF 0. 000 0. 00

25. 00000 0. 000 0.00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21229-BID ESTI MATE RUN 08/ 05/ 2019
PRQJECT: STA067A- 038 ESTI MATE NO 0002 13: 38: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES (G 17- AN

0440 515-00120 Wat er proof i ng ( Menbr ane) 371. 000 173. 000
Sy 198. 000 3, 960. 00
20. 00000 371. 000 7,420.00
0445 601- 03057 *Concrete C ass DR 2.000 1. 400
cY 0. 600 1, 080. 00
1, 800. 00000 2.000 3, 600. 00
0450 601-51005 Gal vani ¢ Anodes 79. 000 61. 000
EACH 18. 000 270. 00
15. 00000 79. 000 1, 185. 00
0455 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0.00
0460 606-11010 *Bridge Rail Type 10R 142. 000 0. 000
LF 0. 000 0.00
250. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 82,382.70% 16, 750.99 $ 42,042.70
CAT NO0301 STRUCTURES (G 17-M

0465 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 827. 000 476. 000
5% 351. 000 4,563. 00
13. 00000 827.000 10, 751. 00
0470 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 233. 600 103. 000
SY 130. 600 41,792. 00
320. 00000 233. 600 74,752. 00
0475 202-00460 Renoval of Portions of Present Structure (O ass 3) 0. 500 0. 500
5% 0. 000 0. 00
500. 00000 0. 500 250. 00
0480 202-04010 Clean Inlet 4. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0485 210-00530 Rebuild Portions of Present Structure 88. 300 45. 600
SF 42.700 12, 810. 00

300. 00000 88. 300 26, 490. 00



CONTI D:

C21229
21229-BID
STAO67A- 038

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 08/ 05/ 2019

| TEM
DESCRI PTI ON

CAT NO0301

0490 403-34771

0495

408- 01100

0500

515-00120

0505

601- 03057

0510

601- 51005

0515 602- 00000

CAT NO0400

0520 620- 00005

0525 620-00012

0530 620-00020

STRUCTURES (G 17-M

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

Joi nt Seal ant

Wat er proof i ng (Menbr ane)

*Concrete Cl ass DR

Gal vani ¢ Anodes

Rei nforcing Steel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NG 0002 13:38: 27
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
108. 590 70. 680
TON 37.910 3,373. 99
89. 00000 108. 590 9, 664. 51
70. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
827. 000 368. 000
sy 459. 000 9, 180. 00
20. 00000 827. 000 16, 540. 00
17. 900 9. 300
oy 8. 600 15, 480. 00
1, 800. 00000 17. 900 32, 220. 00
736. 000 351. 000
EACH 385. 000 5, 775. 00
15. 00000 736. 000 11, 040. 00
2,137. 000 1, 156. 000
LB 981. 000 1,962. 00
2. 00000 2,137.000 4,274.00
CAT0301 CURRENT AMI $ 188,731.51$  94,935.99§ 185, 981.51
1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1.000 16, 000. 00
1.000 1.000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
1.000 1. 000
EACH 0. 000 0. 00
500. 00000 1.000 500. 00
CAT 0400  CURRENT AMI $  25,500.00$ 0.00%  25,500.00
PRQJECT TOTAL CURRENT AMI $ 1,337,287.93$  697,328.63% 963, 390. 30



